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Ministry of Construction and Public Works
Office of Public Procurement

Meetings
August 8th, 12th, and 13th

Oworld Bank/Institutional Development Fund Grant
.0Contract Status
The following contracts have now been signed by the Ministry:

International Law Institute 3% Review of the Public Procurement Law and Design
and Development of a Training Program

International Trade Center % Preparation of Standard Bidding Documents for
Goods, Public Works, and Services

UFOS Commerce a.s. % Local consultants to assist international firms

1Payments

All initial payments to the consulting firms have been paid or are in the process of being
paid. Mr. Law received Withdrawal Application Forms to be submitted to the World
Bank for processing. These cover the initial payments due to the International Law
Institute.

2International Trade Center

The first submittal has been received from the International Trade Center (ITC). This
includes the proposed outlines of the following documents:

Standard Bidding Documents

Procurement of Machinery and Plant

Procurement of Simple Goods

Procurement of Public Works (complex construction works)
Procurement of Public Works (smaller contracts)
Procurement of Service Contracts (complex)

Procurement of Service Contracts (simple)

General Technical Specifications for Housing Contracts

Procedural Guidelines and Instructions
> Outline of Content of Procedural Guidelines and Instruction Manual
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A copy of the complete submittal is attached at Annex 1.
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Mr. Law prepared a set of review comments and delivered them to Mr. Bakay at the
Office of Public Procurement. A copy is attached at Annex 2.

The final review comments from the Office of Public Procurement will be sent to the ITC
by the end of August. This should coincide with the next scheduled payment to the ITC
being processed and deposited in the ITC account.

The next submittal from the ITC (draft standard documents and procedural guidelines)
is due to be completed by the middle of October 1996.

.3The International Law Institute

The first meeting with the Office of Public Procurement is now scheduled for the
week commencing 23 September 1996. Mr. Simeon Sahadachny will meet with the Office
of Public Procurement to discuss the current Public Procurement Law and proposed
revisions to it. Mr. Law will be present at that meeting.

It is anticipated that the training program activity will be able to commence only
sometime after the draft procurement documents are available.

1CEFTA Conference

At this time, the final details of the conference are not available. However, the
conference is currently scheduled for the end of October.
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